


Report Date:	30 August 2024	Program Status:	Green
Report Period:	August 2024	Program Phase:	Operations



# Sparked



Purpose	Program Status Report
Audience	Community

**Clinical Design Group**

**623**  
Members

Meets  
**Monthly**  
~60 Regular attendees

Sparked Followers

**1,334**

+129 in last 30 days

Sparked Subscribers

**826**

**AU Core Technical Design Group**

**547**  
Members

Meets  
**Fortnightly**  
~60 Regular attendees

**+110**  
Feedback items

AUeReqDI R1 Draft for Comment

**87**  
Founding members and growing

**AU eRequesting Technical Design Group**

**462**  
Members

Meets  
**Weekly**  
~60 Regular attendees

**128**  
attendees

Sparked August Webinar

**+54**  
New founding members in 2 weeks

**August**

- Aug 1 AU Core Testing Event Melbourne
- Aug 4 HIC Sparked Workshop Brisbane
- Aug 13 CDG Online
- Aug 20-22 HL7 Au Connectathon Brisbane
- Aug 28 Sparked Webinar (128 participants)

**October**

- Oct 2 Sparked Webinar
- Oct 15 Sparked CDG Online

**September**

- Sept 11-12 Sparked Co-Design Workshops Brisbane

**November**

- Nov 7-8 Digital Health Summit Perth
- Nov 19 Sparked Leadership evening Melbourne
- Nov 20 Sparked CDG F2F Melbourne
- Nov 21 Sparked TDG F2F Melbourne



**open collaborative transparent consensus-driven**

# Sparked Summary Status

<b>Report Date:</b>	30 August 2024	<b>Program Status:</b>	Green
<b>Report Period:</b>	August 2024	<b>Program Phase:</b>	Operations



Status Summary	Overall Health
<p>The Sparked program is making significant strides across all its workstreams, with active delivery continuing on multiple fronts. In August, we initiated the Ballot processes for the AU Core FHIR Implementation Guide (Working Standard), AU Base FHIR Implementation Guide (Working Standard), and AU eRequesting FHIR Implementation Guide (For Comment). These Ballot processes will run through early September. The Technical Design Groups (TDGs) Co-Chairs have begun reviewing the feedback received during the Ballot period and are proposing dispositions for TDG members to vote on. Additionally, the Sparked team participated in the HL7AU Connectathon held in Brisbane. We contributed to the HL7AU Working Group sessions, and led AU Core and AU eRequesting tracks, along with TDG meetings for both streams. During the same period, comments on the AU eRequesting Diagnostic Imaging (AUeReqDI) guide are being reviewed and triaged by the Clinical Design Group (CDG), with the goal of publishing the finalised guide in October. Work is also ongoing to address the backlog for AU CDI Release 2 (R2), including the consideration of additional use cases and requirements related to Chronic Disease Management, Reason for Encounter, and Patient Summary. To foster industry engagement, the Sparked team hosted a webinar on FHIR infrastructure in late August, where industry experts shared their experiences. Finally, preparations are underway for the next Face-to-Face (F2F) event for Sparked, scheduled to take place in Brisbane in mid-September. This event will focus on Clinical Terminology and the requirements for AU CDI R2.</p>	<p><b>Green</b></p>

Decisions Requested
NIL

Milestone Summary	
Milestone	Status
AU Core Testing Events: July-August	Green
AU Core FHIR IG R1 Draft for Ballot: August	Green
Participation in HL7AU Connectathon: August	Green

Schedule	Risks	Issues	Resources	Budget
Green	Green	Green	Green	Green

# Program Engagement Status

<b>Report Date:</b>	30 August 2024	<b>Program Status:</b>	Green
<b>Report Period:</b>	August 2024	<b>Program Phase:</b>	Operations



Completed
<p><b>August</b></p> <p><b>Stakeholder Engagement</b></p> <ul style="list-style-type: none"> <li>• AU Core Testing meetings</li> <li>• Clinical Colleges meetings</li> </ul> <p><b>Events</b></p> <ul style="list-style-type: none"> <li>• 1 August - Sparked AU eRequesting TDG Online</li> <li>• 1 August – Sparked AU Core Testing Event Melbourne</li> <li>• 4 August – HIC Sparked Workshop</li> <li>• 6 August - Sparked AU eRequesting TDG Online</li> <li>• 8 August - Sparked AU Core TDG Online</li> <li>• 15 August - Sparked AU eRequesting TDG Online</li> <li>• 20 August - Sparked AU eRequesting TDG Online + Sparked AU Core TDG Online</li> <li>• 28 August – Sparked Webinar</li> <li>• 29 August - Sparked AU eRequesting TDG Online</li> </ul> <p><b>Communications</b></p> <ul style="list-style-type: none"> <li>• Program Status Update</li> </ul>

Planned
<p><b>September</b></p> <p><b>Stakeholder Engagement</b></p> <ul style="list-style-type: none"> <li>• Clinical Colleges meetings</li> </ul> <p><b>Events</b></p> <ul style="list-style-type: none"> <li>• 3 September – Sparked AU eRequesting TDG Online</li> <li>• 5 September - Sparked AU Core TDG Online Ballot Reconciliation</li> <li>• 11-12 September – Sparked F2F Brisbane</li> <li>• 12 September - Sparked AU eRequesting TDG Online</li> <li>• 17 September - Sparked AU eRequesting TDG Online</li> <li>• 19 September - Sparked AU Core TDG Online Ballot Reconciliation</li> <li>• 26 September - Sparked AU eRequesting TDG Online</li> </ul> <p><b>Communications</b></p> <ul style="list-style-type: none"> <li>• Program Status Update</li> </ul>

Planned
<p><b>October</b></p> <p><b>Stakeholder Engagement</b></p> <ul style="list-style-type: none"> <li>• Clinical Colleges meetings</li> </ul> <p><b>Events</b></p> <ul style="list-style-type: none"> <li>• 1 October – Sparked AU eRequesting TDG Online</li> <li>• 3 October – Sparked AU Core TDG Online Ballot Reconciliation</li> <li>• 10 October - Sparked AU eRequesting TDG Online</li> <li>• 15 October – Sparked AU eRequesting TDG Online</li> <li>• 17 October - Sparked AU Core TDG Online Ballot Reconciliation</li> <li>• 24 October - Sparked AU eRequesting TDG Online</li> <li>• 29 October - Sparked AU eRequesting TDG Online</li> <li>• 31 October – Sparked AU Core TDG Ballot Reconciliation</li> </ul> <p><b>Communications</b></p> <ul style="list-style-type: none"> <li>• Program Status Update</li> </ul>



# Product Status: AU Core FHIR Implementation Guide

Report Date:	30 August 2024
Report Period:	August 2024

## Product Definition

AU Core sets the minimum expectations on FHIR resources to support conformance and implementation in systems for core clinical and administrative information.

## Dependencies

Dependency	Due Date	Status
AU Base FHIR IG (4.x) Published	Feb 2025	NA
AUCDI R1 Published	Jun 2024	NA

## Product Phase


Development

## Overall Product Status

Schedule	Risks	Issue
Green	Green	Green

## Milestone Status

Milestone	Due Date	Status
AU Core FHIR IG R1 Development phase complete	8/03/24	Complete
AU Core FHIR IG R1 Testing and Piloting of FHIR Standards phase complete	30/8/24	Complete
AU Core FHIR IG R1 Ballot STU phase complete	18/10/24	NA
AU Core FHIR IG R1 Ballot Resolution phase complete	29/11/24	NA
AU Core FHIR IG R1 Published	15/12/24 TBC	NA



## Deliverable Status

Deliverable	Due Date	Status
AU Core FHIR IG R1 Draft for Comment Ballot	08/03/24	Complete
AU Core FHIR IG R1 Draft for Testing and Piloting of FHIR Standards	08/03/24	Complete
AU Core FHIR IG R1 Draft for Ballot	5/8/24	Complete
AU Core FHIR IG R1 Published	Jan 2025 TBC	NA

NA: Not yet due to commence



# Product Status: AU Core Data for Interoperability


Report Date:	30 August 2024
Report Period:	August 2024

**Product Definition**

Published data sets to be used as part of the AU Core FHIR standard for implementation across Australia spanning multiple use cases.

**Dependencies**

Dependency	Due Date	Status
NA		NA



**Product Phase**

Development

**Overall Product Status**

Schedule	Risks	Issue
Green	Green	Green

**Milestones Status**

Milestone	Due Date	Status
High level requirements phase AUCDI complete	30/10/23	Complete
High level scope & roadmap phase AUCDI complete	30/10/23	Complete
AUCDI R1 Draft for Comment build phase complete	30/1/24	Complete
AUCDI R1 Draft for Comment phase close	8/3/24	Complete
AUCDI R1 Draft for Comment Publication phase complete	30/5/24	Complete
AUCDI R1 Published	Jun 2024	Complete

**Deliverable Status**

Deliverable	Due Date	Status
High Level Scope & Roadmap AUCDI R1	30/10/23	Complete
AUCDI R1 Draft for comment	6/2/24	Complete
AUCDI R1 Published	25/6/24	Complete
AUCDI R2 Draft for comment	Jan 2025	NA
AUCDI R2 Published	Jun 2025	NA

NA: Not yet due to commence



# Product Status: AU eRequesting FHIR Implementation Guide


Report Date:	30 August 2024
Report Period:	August 2024

## Product Definition

AU eRequesting sets the minimum expectations on FHIR resources to support conformance and implementation in systems for clinical service requesting.

## Dependencies

Dependency	Due Date	Status
AUCDI R1 Published	Jun 2024	Complete
AU eRequesting Data for Interoperability (AUeReqDI) R1	Sep 2024	Green



<https://build.fhir.org/ig/hl7au/draft-diagnostic-orders/branches/master/artifacts.html>

## Product Phase

Development

## Overall Product Status

Schedule	Risks	Issues
Green	Green	Green

## Milestone Status

Milestone	Due Date	Status
AU eRequesting FHIR IG R1 Development phase complete	5/8/24	Complete
AU eRequesting FHIR IG R1 Testing and Piloting of FHIR Standards phase complete	30/1/25	NA
AU eRequesting FHIR IG R1 Ballot phase complete	23/3/25	NA
AU eRequesting FHIR IG R1 Ballot Resolution phase complete	23/5/25	NA
AU eRequesting FHIR IG R1 Published	Late Jun 2025	NA

## Deliverable Status

Deliverable	Due Date	Status
AU eRequesting FHIR IG R1 Draft for Testing and Piloting of FHIR Standards	5/8/24	Complete
AU eRequesting FHIR IG R1 Draft for Ballot 	17/2/25	NA
AU eRequesting FHIR IG R1 Published 	Late Jun 2025	NA

NA: Not yet due to commence



# Product Status: AU e-Requesting Data for Interoperability

<b>Report Date:</b>	30 August 2024
<b>Report Period:</b>	August 2024

Product Definition
Published data sets to be used as part of the AU eRequesting FHIR standard to be used in eRequesting for implementation across Australia.


Product Phase
Development

Overall Product Status		
Schedule	Risks	Issues
Green	Green	Green

Dependencies		
Dependency	Due Date	Status
AUCDI R1 Published	Jun 2024	Complete

## Milestones Status

Milestone	Due Date	Status
High level requirements phase AUeReqDI R1 complete	30/12/23	Complete
High level scope & roadmap phase AUeReqDI R1 complete	29/02/24	Complete
AUeReqDI R1 Draft for Comment build phase complete	15/5/24	Complete
AUeReqDI R1 Draft for Comment phase complete	30/7/24	Complete
Review AUeReqDI R1 phase complete	Aug 2024	Complete
AUeReqDI R1 Published	Oct 2024	NA



## Deliverable Status

Deliverable	Due Date	Status
High level scope & roadmap AUeReqDI R1	Jan 2024	Complete
AUeReqDI R1 Draft for Comment	15/5/24	Complete
AUeReqDI R1 Published	Oct 2024	NA

NA: Not yet due to commence





# Product Status: Pathology Request ValueSet/s


Report Date:	30 August 2024
Report Period:	August 2024

## Product Definition

Published SNOMED CT ValueSet/s to support the standardised, electronic requesting of Pathology tests guided by the professional peak body, Royal College of Pathologists of Australasia (RCPA) for implementing across Australia.

## Dependencies

NA



[National Clinical Terminology Service - National Clinical Terminology Service \(healthterminologies.gov.au\)](http://healthterminologies.gov.au)

## Product Phase

Development

## Overall Product Status

Schedule	Risks	Issues
Green	Green	Green

## Milestone Status

Milestone	Due Date	Status
RCPA / CSIRO Product development procedure (Project Brief) complete	30/11/23	Complete
Pathology ValueSet/s Gap Analysis complete	15/12/23	Complete
Ways of working with RCPA complete	30/3/24	Complete

## Deliverable Status

Deliverable	Due Date	Status
Release 1 (R1) - SNOMED CT ValueSet/s	20/11/23	Complete
R2 - SNOMED CT ValueSet/s	30/6/24	Complete
R3 - SNOMED CT ValueSet/s	30/9/24	Green


NA: Not yet due to commence



# Product Status: Radiology Referral ValueSet/s

Report Date:	30 August 2024
Report Period:	August 2024

Product Definition
Published SNOMED CT ValueSet/s to support the standardised, electronic requesting of Radiology procedures guided by the professional peak body, Australia New Zealand College of Radiology (RANZCR) for implementing across Australia.
Dependencies
NA



[RANZCR Radiology Referral - AU eRequesting Implementation Guide v0.1.0-ci-build \(fhir.org\)](#)

Product Phase	Overall Product Status		
Inception	Schedule	Risks	Issues
	Green	Green	Green

Milestone Status		
Milestone	Due Date	Status
RANZCR / CSIRO Product development procedures (Project Brief)	30/11/23	Complete
Draft Target Operating Model	15/12/23	Complete
Ways of working with RANZCR	30/3/24	Complete

Deliverable Status		
Deliverable	Due Date	Status
Release 1 (R1) - SNOMED CT ValueSet/s candidate	30/3/24	Complete
R2 - SNOMED CT ValueSet/s candidate	30/7/24	Green
R3 - SNOMED CT ValueSet/s candidate	30/11/24	NA
R4 - SNOMED CT ValueSet/s candidate	30/3/25	NA
R5 – SNOMED CT ValueSet/s Final	30/6/25	NA

NA: Not yet due to commence




# Product Status: AU Core Testing Service

Report Date:	30 August 2024
Report Period:	August 2024

Product Definition
Publicly available tools that test systems for their capability to conform to the AU Core Implementation Guide.

Dependencies		
Dependency	Due Date	Status
AU Core FHIR IG R1 Published	Jan 2025	NA



Product Phase	Overall Product Status		
Pre-Inception	Schedule	Risks	Issues
	Green	Green	Green

Milestone Status		
Milestone	Due Date	Status
AU Core R1 Test Service Requirements	Feb 2024	Complete
AU Core R1 Gap Analysis Infrastructure	Feb 2024	Complete
AU Core Test R1 Service Architecture	Feb 2024	Complete
AU Core R1 Test Service complete	Feb 2025	Green

Deliverable Status		
Deliverable	Due Date	Status
AU Core R1 Test Suite First Release	30/3/24	Complete
AU Core R1 Data First Release	30/3/24	Complete

NA: Not yet due to commence



# Product Status: AU eRequesting Testing Service


Report Date:	30 August 2024
Report Period:	August 2024

## Product Definition

Publicly available tools that test systems for their capability to conform to the AU eRequesting Implementation Guide.

## Dependencies

Dependency	Due Date	Status
AU eRequesting FHIR IG R1 Published	Late Jun 2025	NA



## Product Phase

Pre-Inception

## Overall Product Status

Schedule	Risks	Issues
Green	Green	Green

## Milestone Status

Milestone	Due Date	Status
AU eRequesting R1 Test Service Requirements	30/5/24	Complete
AU eRequesting R1 Gap Analysis Infrastructure	30/6/24	Complete
AU eRequesting Test R1 Service Architecture	31/10/24	Green
AU eRequesting R1 Test Service complete	Late June 2025	NA

## Deliverable Status

Deliverable	Due Date	Status
AU eRequesting R1 Test Suite First Release	30/8/24	Green
AU eRequesting R1 Data First Release	30/8/24	Green

NA: Not yet due to commence




# Product Status: AU Core Reference Implementation

Report Date:	30 August 2024
Report Period:	August 2024

## Product Definition

Reference implementations assist implementers to adopt the AU Core FHIR IG through:

- Provide a starting point for developers that allows them to decide how to represent AU Core FHIR objects and behaviour within their environment.
- Provide a means for practical testing at Connectathons and through testing and piloting before the FHIR IGs are finalised.



## Dependencies

Dependency	Due Date	Status
Smile Licenses and Telstra Health Professional Services Agreements	August	Green

## Product Phase

Pre-Inception

## Overall Product Status

Schedule	Risks	Issues
Green	Green	Green

## Milestone Status

Milestone	Due Date	Status
AU Core R1 Reference Implementation Requirements	May 2024	Complete
AU Core R1 Gap Analysis Infrastructure	May 2024	Complete
AU Core R1 Reference Implementation Architecture	Feb 2024	Complete
AU Core Dev FHIR server	June 2024	Complete
AU Core R1 Reference Implementation complete	Jan 2025	NA

## Deliverable Status

Deliverable	Due Date	Status
AU Core R1 Reference Implementation	Jan 2025	NA

NA: Not yet due to commence




# Product Status: AU eRequesting Reference Implementation

Report Date:	30 August 2024
Report Period:	August 2024

**Product Definition**

Reference implementations assist implementers to adopt the AU eRequesting FHIR IG through:

- Provide a starting point for developers that allows them to decide how to represent AU Requesting FHIR objects and behaviour within their environment.
- Provide a means for practical testing at Connectathons and through testing and piloting before the FHIR IGs are finalised.



**Dependencies**

Dependency	Due Date	Status
Smile Licenses and Telstra Health Professional Services Agreements	August	Green

**Product Phase**

Pre-Inception	<b>Overall Product Status</b>		
	<b>Schedule</b>	<b>Risks</b>	<b>Issues</b>
	Green	Green	Green

**Milestone Status**

Milestone	Due Date	Status
AU eRequesting R1 Reference Implementation Requirements	Oct 2024	Green
AU eRequesting R1 Gap Analysis Infrastructure	Nov 2024	Green
AU eRequesting R1 Reference Implementation Architecture	Dec 2024	Green
AU eRequesting Dev FHIR Server	Aug 2024	Green
AU eRequesting R1 Reference Implementation complete	June 2025	NA

**Deliverable Status**

Deliverable	Due Date	Status
AU eRequesting R1 Reference Implementation	June 2025	NA

NA: Not yet due to commence




# Product Status: Program Evaluation

Report Date:	30 August 2024
Report Period:	August 2024

## Product Definition

An internal evaluation of the program effectiveness as well as enablers and barriers to implementation. Publications containing a guide that provides detailed information about the program components and supporting processes, approach, changes made, and lessons learnt.



## Updates

CSIRO Evaluation implementation enhancement plan in development  
 CSIRO Evaluation sentiment survey under development and to be distributed to the Sparked community after the September workshop  
 Continued DOHAC/Voronoi alignment with CSIRO on progressing a unified approach to evaluation

## Product Phase

Product Phase	Overall Product Status		
	Schedule	Risks	Issues
Formation	Green	Green	Green

## Milestone Status

Milestone	Due Date	Status
Baseline Data Collection	Jan 2024	Complete
Presentation of Plan and Prelim Results	May 2024	Complete
Sentiment Survey Distribution	Sept 2024	Green
Journal publication	Late 2024	In progress
Post Improvement Analysis	Nov 2024	NA

## Deliverable Status

Deliverable	Due Date	Status
Data Analysis and Synthesis	Apr 2024	Complete
Enhancement Plan Workshop	May 2024	Complete
Enhancement Action Plan	Nov 2024	Green
Final Report	Dec 2025	NA

NA: Not yet due to commence



# Product Status: Australian FHIR Management Framework (AFMF)


Report Date:	30 August 2024
Report Period:	August 2024

## Product Definition

The AFMF will enable Australia to adopt FHIR standards and build a strong FHIR community to achieve interoperability. It will consist of an Australian FHIR Community Process governed by an Australian FHIR Coordination Committee.

## Overall Product Status

Schedule	Risks	Issues
Green	Green	Green



## Milestone Status

Milestone	Due Date	Status
Published AFMF	10/08/23	Complete
AFCC established	31/12/23	Complete
Publication of 2 x Balloted HL7 AU FHIR specifications	May 2025	NA

NA: Not yet due to commence