


Report Date:	2 December 2024	Program Status:	Green
Report Period:	November 2024	Program Phase:	Operations



Sparked




Purpose	Program Status Report
Audience	Program Management Team



Sparked Clinical Design Group

755

Members



~80 Regular attendees

Sparked Subscribers

1059



Downloads
435

Followers



1800

+218 in last 30 days

Dec


- 5 Dec – Sparked AU eRequesting TDG Online
- 6 Dec – Sparked AU PS Clinical Focus Group
- 9 Dec – Sparked Clinical Design Group
- 11 Dec – Sparked AU PS FHIR IG Workshop (In-person) MEL
- 12 & 13 Dec – HL7AU Connectathon (MEL)
- 12 Dec - AU Core R2 Scoping Workshop



Sparked AU Core Technical Design Group

654

Members



~60 Regular attendees



Expert Hours

>13305 hrs

Community Expert Time

Across 12 face-to-face events and 69 online meetings

Jan - Feb


- 23 Jan – Sparked Clinical Design Group
- 12 Feb – Sparked Webinar
- 18 Feb – Sparked Leadership Evening (In Person) Adelaide
- 19 & 20 Feb - Sparked CDG & TDG Community Co-Design Workshops (In-person) Adelaide



Sparked AU eRequesting Technical Design Group

548


Members



Sparked AU Patient Summary Project Team

127

Members



AUCDI R2 (Patient Summary)
Draft for Community
Comment published

Mar - Apr

- 10-12 Mar – Sparked Allied Health Workshop Melbourne
- 12-13 Mar – ITAC Conference Melbourne
- 18 Mar – HL7AU Work Group Meeting Sydney
- 19-20 Mar – HL7 AU Connectathon Sydney
- 27 Mar – Sparked Webinar
- 16 Apr – Sparked Clinical Design Group

May - Jun

- 6 May – Sparked Clinical Design Group Online
- Late May – Sparked Leadership Evening, Sparked Technical Design Groups, Sparked Clinical Design Group

Sparked Summary Status

Report Date:	2 December 2024	Program Status:	Green
Report Period:	November 2024	Program Phase:	Operations



Status Summary	Overall Health
<p>In November 2024, significant progress was made across multiple initiatives in Sparked. Development of the AU Core FHIR Implementation Guide (IG) advanced toward the final stages, with publication planned for early 2025 and a snapshot completed in early December. Scoping for AU Core FHIR IG Release 2 also commenced in collaboration with the Sparked Technical Design Group (TDG). The AU Patient Summary Project formally commenced operations, holding initial meetings and preparing for a face-to-face workshop on 10 December, while the Patient Summary Focus Group continued its development efforts. Progress on the AU eRequesting FHIR IG included ongoing ballot reconciliation and the preparation of a snapshot for the HL7AU December Connectathon. Additionally, the AU eRequesting TDG held a face-to-face meeting in Melbourne to refine priorities and scope future items. The Sparked Community Design Group (CDG) also convened in Melbourne to scope use cases for AUCDI Release 2, while the AUCDI R2 AU Patient Summary draft was released for community feedback, with comments due in January 2025. Looking ahead, Sparked is focused on concluding the year with the AU Patient Summary Project Team face-to-face meeting and the HL7AU Connectathon in Melbourne.</p>	Green

Decisions Requested
NIL

Milestone Summary	
Milestone	Status
Sparked F2F Event in Melbourne – 20-21 November	Complete
Sparked Workshop at AIDH Event Perth - 7-8 November	Complete
Sparked AU Patient Summary Project Team commenced– 10 November	Complete

Schedule	Risks	Issues	Resources	Budget
Green	Green	Green	Green	Green

Program Engagement Status

Report Date:

2 December 2024

Program Status:

Green

Report Period:

November 2024

Program Phase:

Operations



Completed

November

Stakeholder Engagement

- Clinical Colleges meetings

Events

- 5 November – Executive Leadership Dinner Perth
- 6 November – WA Patient Summary Roundtable (F2F) Perth | Networking Evening Event
- 7 & 8 November – DHSWA Sparked presentation Perth
- 7 November – Sparked AU eRequesting TDG Online
- 14 November – AU Core TDG Online
- 19 November – Sparked Leadership Evening (In-person) Melbourne
- 20 & 21 November – Sparked CDG & AU eRequesting TDG Community Co-Design Workshops (In-person) Melbourne
- 21 November – Sparked AU eRequesting TDG Online
- 28 November – Sparked AU Core TDG Meeting Online
- 29 November – Sparked AU Core Track Kick Off

Communications

- Program Status Update

Planned

December

Stakeholder Engagement

- Clinical Colleges meetings

Events

- 5 December – Sparked AU eRequesting TDG Online
- 6 December – Sparked AU PS CFG
- 9 December – Sparked Clinical Design Group
- 11 December – Sparked AU PS Workshop (In-person) Melbourne
- 12 Dec - AU Core R2 Scoping Workshop
- 12 & 13 December – HL7AU Connectathon

Communications

- Program Status Update

Planned

January-February 25

Stakeholder Engagement

- Clinical Colleges meetings

Events

- 23 January – Sparked Clinical Design Group
- 12 February – Sparked Webinar
- 18 February – Sparked Leadership Evening (In Person) Adelaide
- 19 & 20 February - Sparked CDG & AU eRequesting TDG Community Co-Design Workshops (In-person) Adelaide

Communications

- Program Status Update

Planned

March-April 25

Stakeholder Engagement

- Clinical Colleges meetings

Events

- 10-12 March – Sparked Allied Health Workshop Melbourne
- 12-13 March – ITAC Conference Melbourne
- 18 March – HL7AU Work Group Meeting Sydney
- 19-20 March – HL7 AU Connectathon Sydney
- 27 March – Sparked Webinar
- 16 April – Sparked Clinical Design Group

Communications

- Program Status Update

Planned

May-June 25

Stakeholder Engagement

- Clinical Colleges meetings

Events

- 6 May – Sparked Clinical Design Group Online
- Late May – Sparked Leadership, Sparked Technical Design Groups, Sparked Clinical Design Group

Communications

- Program Status Update




Product Status: AU Core Data for Interoperability

Report Date:	2 December 2024
Report Period:	November 2024

Product Definition
Published data sets to be used as part of the AU Core FHIR standard for implementation across Australia spanning multiple use cases.

Dependencies		
Dependency	Due Date	Status
NA		NA



Product Phase
Development for R2

Overall Product Status		
Schedule	Risks	Issue
Green	Green	Green

Milestones Status		
Milestone	Due Date	Status
AUCDI R1 Published	Jun 2024	Complete
AUCDI R2 (AU PS) Draft for comment	27/11/24	Complete
AUCDI R2 (AU CDM) Draft for comment	Mar 2025	Green
AUCDI R2 Published	Jun 2025	NA

Deliverable Status		
Deliverable	Due Date	Status
High Level Scope & Roadmap AUCDI R1	30/10/23	Complete
AUCDI R1 Draft for comment	6/2/24	Complete
AUCDI R1 Published	25/6/24	Complete
AUCDI R2 Published	Jun 2025	NA


NA: Not yet due to commence

Product Status: AU Core FHIR Implementation Guide

Report Date: 2 December 2024


Report Period: November 2024






Product Definition		
AU Core sets the minimum expectations on FHIR resources to support conformance and implementation in systems for core clinical and administrative information.		
Dependencies		
Dependency	Due Date	Status
AU Base FHIR IG (4.x) Published 	Feb 2025	Green
AUCDI R1 Published	Jun 2024	Complete

Product Phase	Overall Product Status		
Finalisation	Schedule	Risks	Issue
	Green	Green	Green

Milestone Status		
Milestone	Due Date	Status
AU Core FHIR IG R1 Development phase complete	8/03/24	Complete
AU Core FHIR IG R1 Testing and Piloting of FHIR Standards phase complete	30/8/24	Complete
AU Core FHIR IG R1 Ballot STU phase complete	1/10/24	Complete
AU Core FHIR IG R1 Ballot Resolution phase complete	29/11/24	Complete
AU Core FHIR IG R1 Published	Feb 25	Green



Deliverable Status		
Deliverable	Due Date	Status
AU Core FHIR IG R1 Draft for Comment Ballot 	08/03/24	Complete
AU Core FHIR IG R1 Draft for Testing and Piloting of FHIR Standards	08/03/24	Complete
AU Core FHIR IG R1 Draft for Ballot 	5/8/24	Complete
AU Core FHIR IG R1 Published 	Feb 2025	Green



NA: Not yet due to commence




Product Status: AU Patient Summary FHIR Implementation Guide

Report Date:	2 December 2024
Report Period:	November 2024




Product Definition
AU Patient Summary sets the minimum expectations on FHIR resources to support conformance and implementation in systems for core clinical and administrative information for an Australian Patient Summary.

Dependencies		
Dependency	Due Date	Status
AU Base FHIR IG (4.x) Published 	Feb 2025	Green
AUCDI R1 Published	Jun 2024	Complete
AU Core R1 Published 	Feb 2025	Green



Product Phase	Overall Product Status		
Development	Schedule	Risks	Issue
	Green	Green	Green

Milestone Status		
Milestone	Due Date	Status
AU Patient Summary FHIR IG R1 Development phase complete	Jul 25	NA
AU Patient Summary FHIR IG R1 Draft for Comment Ballot phase complete	Dec 25	NA
AU Patient Summary FHIR IG R1 Testing and Piloting of FHIR Standards phase complete	Mar 26	NA
AU Patient Summary FHIR IG R1 Ballot STU (WS) phase complete	Jun 26	NA
AU Patient Summary FHIR IG R1 Published	Jul 26	NA

Deliverable Status		
Deliverable	Due Date	Status
AU Patient Summary FHIR IG R1 Draft for Comment Ballot 	Dec 25	NA
AU Patient Summary FHIR IG R1 Draft for Testing and Piloting of FHIR Standards	May 26	NA
AU Patient Summary FHIR IG R1 Draft for Ballot 	Jun 26	NA
AU Patient Summary FHIR IG R1 Published 	Jul 26	NA

NA: Not yet due to commence

Product Status: AU e-Requesting Data for Interoperability

Report Date: 2 December 2024

Report Period: November 2024



Product Definition

Published data sets to be used as part of the AU eRequesting FHIR standard to be used in eRequesting for implementation across Australia.

Dependencies

Dependency	Due Date	Status
AUCDI R1 Published	Jun 2024	Complete

Product Phase

Development


Overall Product Status

Schedule	Risks	Issues
Green	Green	Green

Milestones Status

Milestone	Due Date	Status
High level requirements phase AUeReqDI R1 complete	30/12/23	Complete
High level scope & roadmap phase AUeReqDI R1 complete	29/02/24	Complete
AUeReqDI R1 Draft for Comment build phase complete	15/5/24	Complete
AUeReqDI R1 Draft for Comment phase complete	30/7/24	Complete
Review AUeReqDI R1 phase complete	Aug 2024	Complete
AUeReqDI R1 Published	Oct 2024	Complete


Breakdown of artefact status



High Level Requirements



High Level Scope & Roadmap



AUeReqDI R1 Build Draft for Comment



AUeReqDI R1 Draft for Comment Published

Deliverable Status

Deliverable	Due Date	Status
High level scope & roadmap AUeReqDI R1	Jan 2024	Complete
AUeReqDI R1 Draft for Comment	15/5/24	Complete
AUeReqDI R1 Published	Oct 2024	Complete

NA: Not yet due to commence

Product Status: AU eRequesting FHIR Implementation Guide

Report Date: 2 December 2024

Report Period: November 2024




Product Definition

AU eRequesting sets the minimum expectations on FHIR resources to support conformance and implementation in systems for clinical service requesting.

Dependencies

Dependency	Due Date	Status
AUCDI R1 Published	Jun 2024	Complete
AU eRequesting Data for Interoperability (AUeReqDI) R1	Oct 2024	Complete

Breakdown of FHIR artefact status



<https://build.fhir.org/ig/hl7au/au-fhir-erequesting/index.html>

Product Phase

Development

Overall Product Status

Schedule	Risks	Issues
Green	Green	Green

Milestone Status

Milestone	Due Date	Status
AU eRequesting FHIR IG R1 Development phase complete	Apr 2025	Green
AU eRequesting FHIR IG R1 Testing and Piloting of FHIR Standards phase complete	Jul 2025	NA
AU eRequesting FHIR IG R1 Ballot phase complete	Oct 2025	NA
AU eRequesting FHIR IG R1 Ballot Resolution phase complete	Dec 2025	NA
AU eRequesting FHIR IG R1 Published	Feb 2026	NA

Deliverable Status

Deliverable	Due Date	Status
AU eRequesting FHIR IG R1 Draft for Testing and Piloting of FHIR Standards	Mar 2025	NA
AU eRequesting FHIR IG R1 Draft for Ballot	Aug 2025	NA
AU eRequesting FHIR IG R1 Published	Feb 2026	NA

NA: Not yet due to commence

Product Status: Pathology Request ValueSet/s

Report Date: 2 December 2024

Report Period: November 2024



Product Definition

Published SNOMED CT ValueSet/s to support the standardised, electronic requesting of Pathology tests guided by the professional peak body, Royal College of Pathologists of Australasia (RCPA) for implementing across Australia.

Dependencies

NA

Product Phase

Development

Overall Product Status

Schedule

Green

Risks

Green

Issues

Green

Milestone Status

Milestone

Due Date

Status

RCPA / CSIRO Product development procedure (Project Brief) complete

30/11/23

Complete

Pathology ValueSet/s Gap Analysis complete

15/12/23

Complete

Ways of working with RCPA complete

30/3/24

Complete

Deliverable Status

Deliverable

Due Date

Status

Release 1 (R1) - SNOMED CT ValueSet/s

20/11/23

Complete

R2 - SNOMED CT ValueSet/s

30/6/24

Complete

R3 - SNOMED CT ValueSet/s

30/9/24

Complete

R4 – SNOMED CT ValueSet/s

10/12/24

Green

R5 – SNOMED CT ValueSet/s

31/3/25

Green

Endorsement of FHIR ValueSet/s

30/5/25


NA

Publication of FHIR Pathology Request ValueSet/s

30/6/25


NA

Breakdown of artefact status




Product Status: Radiology Referral ValueSet/s

Report Date:	2 December 2024
Report Period:	November 2024



Product Definition
Published SNOMED CT ValueSet/s to support the standardised, electronic requesting of Radiology procedures guided by the professional peak body, Australia New Zealand College of Radiology (RANZCR) for implementing across Australia.
Dependencies
NA



Product Phase	Overall Product Status		
Inception	Schedule	Risks	Issues
	Green	Green	Green

Milestone Status		
Milestone	Due Date	Status
RANZCR / CSIRO Product development procedures (Project Brief)	30/11/23	Complete
Draft Target Operating Model	15/12/23	Complete
Ways of working with RANZCR	30/3/24	Complete

Deliverable Status		
Deliverable	Due Date	Status
Release 1 (R1) - SNOMED CT ValueSet/s candidate	30/3/24	Complete
R2 - SNOMED CT ValueSet/s candidate	30/7/24	Complete
R3 - SNOMED CT ValueSet/s candidate	30/11/24	Complete
R4 - SNOMED CT ValueSet/s candidate	30/3/25	Green
R5 – SNOMED CT ValueSet/s Final	30/6/25	NA

NA: Not yet due to commence




Product Status: AU Core Testing Service

Report Date:	2 December 2024
Report Period:	November 2024

Product Definition
Publicly available tools that test systems for their capability to conform to the AU Core Implementation Guide.

Dependencies		
Dependency	Due Date	Status
AU Core FHIR IG R1 Published	Jan 2025	NA



Product Phase	Overall Product Status		
Pre-Inception	Schedule	Risks	Issues
	Green	Green	Green

Milestone Status		
Milestone	Due Date	Status
AU Core R1 Test Service Requirements	Feb 2024	Complete
AU Core R1 Gap Analysis Infrastructure	Feb 2024	Complete
AU Core Test R1 Service Architecture	Feb 2024	Complete
AU Core R1 Test Service complete	Feb 2025	Green
AU Core R1 Test Service Release	Mar 2025	Green

Deliverable Status		
Deliverable	Due Date	Status
AU Core R1 Test Suite First Release	30/3/24	Complete
AU Core R1 Data First Release	30/3/24	Complete
AU Core R1 Updated Release (TBC)	30/6/25	NA

NA: Not yet due to commence



Product Status: AU Patient Summary Testing Service


Report Date:	2 December 2024
Report Period:	November 2024

Product Definition
Publicly available tools that test systems for their capability to conform to the AU Patient Summary Implementation Guide.

Product Phase
Pre-Inception

Overall Product Status		
Schedule	Risks	Issues
Green	Green	Green

Dependencies		
Dependency	Due Date	Status
AU Patient Summary FHIR IG R1 Published	TBC	NA



Milestone Status		
Milestone	Due Date	Status
AU Patient Summary Test Service Requirements	TBC	NA
AU Patient Summary R1 Gap Analysis Infrastructure	TBC	NA
AU Patient Summary Test R1 Service Architecture	TBC	NA
AU Patient Summary R1 Test Service complete	TBC	NA
AU Patient Summary R1 Test Service Release	TBC	NA

Deliverable Status		
Deliverable	Due Date	Status
AU Patient Summary R1 Test Suite First Release	TBC	NA
AU Patient Summary R1 Data First Release	TBC	NA
AU Patient Summary R1 Updated Release (TBC)	TBC	NA

NA: Not yet due to commence



Product Status: AU eRequesting Testing Service

Report Date:	2 December 2024
Report Period:	November 2024


Product Definition

Publicly available tools that test systems for their capability to conform to the AU eRequesting Implementation Guide.

Dependencies

Dependency	Due Date	Status
AU eRequesting FHIR IG R1 Published	Late Jun 2025	NA

Breakdown of artefact status



Product Phase

Pre-Inception

Overall Product Status

Schedule	Risks	Issues
Green	Green	Green

Milestone Status

Milestone	Due Date	Status
AU eRequesting R1 Test Service Requirements	30/5/24	Complete
AU eRequesting R1 Gap Analysis Infrastructure	30/6/24	Complete
AU eRequesting Test R1 Service Architecture	Feb 2025	Green
AU eRequesting R1 Test Service complete	TBC	NA
AU eRequesting R1 Test Service Release	TBC	NA

Deliverable Status

Deliverable	Due Date	Status
AU eRequesting R1 Test Suite First Release	TBC	NA
AU eRequesting R1 Data First Release	TBC	NA
AU eRequesting R1 Data Updated Release	TBC	NA

NA: Not yet due to commence

Product Status: AU Core Reference Implementation

Report Date: 2 December 2024

Report Period: November 2024




Product Definition

Reference implementations assist implementers to adopt the AU Core FHIR IG through:

- Provide a starting point for developers that allows them to decide how to represent AU Core FHIR objects and behaviour within their environment.
- Provide a means for practical testing at Connectathons and through testing and piloting before the FHIR IGs are finalised.

Breakdown of artefact status



Dependencies

Dependency	Due Date	Status
Smile Licenses and Telstra Health Professional Services Agreements	Aug 2024	Complete
Smile Support Accounts	Nov 2024	Complete

Product Phase

Pre-Inception

Overall Product Status

Schedule	Risks	Issues
Green	Green	Green

Milestone Status

Milestone	Due Date	Status
AU Core R1 Reference Implementation Requirements	May 2024	Complete
AU Core R1 Gap Analysis Infrastructure	May 2024	Complete
AU Core R1 Reference Implementation Architecture	Feb 2024	Complete
AU Core Dev FHIR server	June 2024	Complete
AU Core R1 Reference Implementation (CSIRO) complete	Jan 2025	Green

Deliverable Status

Deliverable	Due Date	Status
AU Core R1 Reference Implementation (CSIRO)	Jan 2025	Green
AU Core R1 Reference Service Release	Mar 2025	Green

NA: Not yet due to commence

Product Status: AU Patient Summary Reference Implementation

Report Date: 2 December 2024

Report Period: November 2024




Product Definition

Reference implementations assist implementers to adopt the AU Patient Summary FHIR IG through:

- Provide a starting point for developers that allows them to decide how to represent AU Patient Summary FHIR objects and behaviour within their environment.
- Provide a means for practical testing at Connectathons and through testing and piloting before the FHIR IGs are finalised.

Breakdown of artefact status



Dependencies

Dependency	Due Date	Status
Smile Licenses and Telstra Health Professional Services Agreements	Aug 2024	Complete
Smile Support Accounts	Nov 2024	Complete

Product Phase

Pre-Inception

Overall Product Status

Schedule	Risks	Issues
Green	Green	Green

Milestone Status

Milestone	Due Date	Status
AU Patient Summary R1 Reference Implementation Requirements	TBC	NA
AU Patient Summary R1 Gap Analysis Infrastructure	TBC	NA
AU Patient Summary R1 Reference Implementation Architecture	TBC	NA
AU Patient Summary Dev FHIR server	TBC	NA
AU Patient Summary R1 Reference Implementation (CSIRO) complete	TBC	NA

Deliverable Status


Deliverable	Due Date	Status
AU Patient Summary R1 Reference Implementation (CSIRO)	TBC	NA
AU Patient Summary R1 Reference Service Release	TBC	NA

NA: Not yet due to commence

Product Status: AU eRequesting Reference Implementation

Report Date: 2 December 2024

Report Period: November 2024




Product Definition


Reference implementations assist implementers to adopt the AU eRequesting FHIR IG through:

- Provide a starting point for developers that allows them to decide how to represent AU Requesting FHIR objects and behaviour within their environment.
- Provide a means for practical testing at Connectathons and through testing and piloting before the FHIR IGs are finalised.


Breakdown of artefact status



AU eRequesting
Dev FHIR server



AU eRequesting
Reference
Implementation
FHIR server



Configuration
Artefacts

Dependencies

Dependency	Due Date	Status
Smile Licenses and Telstra Health Professional Services Agreements	Aug 2024	Complete
Smile Support Accounts	Nov 2024	Complete

Product Phase

Pre-Inception

Overall Product Status

Schedule	Risks	Issues
Green	Green	Green

Milestone Status

Milestone	Due Date	Status
AU eRequesting R1 Reference Implementation Requirements	Oct 2024	Green
AU eRequesting R1 Gap Analysis Infrastructure	Nov 2024	Green
AU eRequesting R1 Reference Implementation Architecture	TBC	NA
AU eRequesting Dev FHIR Server	TBC	NA
AU eRequesting R1 Reference Implementation complete	TBC	NA
AU eRequesting R1 Reference Implementation (CSIRO) complete	TBC	NA

Deliverable Status

Deliverable	Due Date	Status
AU eRequesting R1 Reference Implementation	TBC	NA
AU eRequesting R1 Reference Service Release	TBC	NA

NA: Not yet due to commence

Product Status: Program Evaluation


Report Date:	2 December 2024
Report Period:	November 2024



Product Definition

An internal evaluation of the program effectiveness as well as enablers and barriers to implementation. Publications containing a guide that provides detailed information about the program components and supporting processes, approach, changes made, and lessons learnt.

Breakdown of artefact status



Updates

CSIRO Evaluation implementation enhancement plan in development.
CSIRO Evaluation sentiment survey has been distributed to all Sparked registrants
Continued DOHAC/Voronoi alignment with CSIRO on progressing a unified approach to evaluation.

Product Phase

Formation

Overall Product Status

Schedule	Risks	Issues
Green	Green	Green

Milestone Status

Milestone	Due Date	Status
Baseline Data Collection	Jan 2024	Complete
Presentation of Plan and Prelim Results	May 2024	Complete
Sentiment Survey Distribution	Oct 2024	Complete
Journal publication	Late 2024	Green
Post Improvement Analysis	Nov 2024	NA

Deliverable Status

Deliverable	Due Date	Status
Data Analysis and Synthesis	Apr 2024	Complete
Enhancement Plan Workshop	May 2024	Complete
Enhancement Action Plan	Nov 2024	In progress
Final Report	Dec 2025	NA

NA: Not yet due to commence

Product Status: Australian FHIR Management Framework (AFMF)

Report Date: 2 December 2024

Report Period: November 2024




Product Definition

The AFMF will enable Australia to adopt FHIR standards and build a strong FHIR community to achieve interoperability. It will consist of an Australian FHIR Community Process governed by an Australian FHIR Coordination Committee.

Overall Product Status

Schedule	Risks	Issues
Green	Green	Green

Breakdown of artefact status



Milestone Status

Milestone	Due Date	Status
Published AFMF	10/08/23	Complete
AFCC established	31/12/23	Complete
Publication of 2 x Balloted HL7 AU FHIR specifications	May 2025	NA

NA: Not yet due to commence