


Report Date:	3 March 2025	Program Status:	Green
Report Period:	February 2025	Program Phase:	Operations



Sparked




Purpose	Program Status Report
Audience	Program Management Team



Sparked Clinical Design Group

814

Members



~80 Regular attendees

Sparked Community Members

1148



Downloads

800

Followers



2139

+161 in last 28 days

Jan - Feb


- 23 Jan – Sparked Clinical Design Group
- 12 Feb – Sparked Webinar
- 18 Feb – Sparked Leadership Evening (In Person) Adelaide
- 19 & 20 Feb - Sparked CDG & AU eRequesting TDG Community Co-Design Workshops (In-person) Adelaide



Sparked AU Core Technical Design Group

701

Members



~60 Regular attendees



Expert Hours

19703 hrs

Community Expert Time

Across 15 face-to-face events and 111 online meetings and webinars

Mar - Apr


- 10-12 Mar – Sparked Allied Health Workshop Melbourne
- 12-13 Mar – ITAC Conference Melbourne
- 18 Mar – HL7AU Work Group Meeting Sydney
- 19-20 Mar – HL7 AU Connectathon Sydney
- 16 Apr – Sparked Clinical Design Group



Sparked AU eRequesting Technical Design Group

591



Members



Sparked AU Patient Summary Project Team

186

Members



AU Core FHIR IG (Release 1) published

May - Jun

- 6 May – Sparked Clinical Design Group Online
- Late May – Sparked Symposium

Sparked Summary Status

Report Date:	3 March 2025	Program Status:	Green
Report Period:	February 2025	Program Phase:	Operations



Status Summary	Overall Health
<p>In February, Sparked conducted significant interaction with the community through face-to-face sessions in Adelaide, which included meetings of the Clinical Design Group (CDG), Technical Design Group (TDG), and a Sparked Leadership evening. Continuous engagement has also been maintained through the regular sessions of the AU eRequesting TDG, AU Core TDG, AU Patient Summary Team, and the AU Patient Summary Clinical Focus Group. The AU Core TDG is progressing Release 2 development, while the AU Patient Summary Project team continues to develop the AU PS FHIR Implementation Guide. All FHIR and technical teams are preparing for draft FHIR IG snapshots in early March to ensure community exposure and feedback at the HL7AU Connectathon in mid-March. Finalisation of two HL7AU projects for Inferno testing and AU Core Test Data has been completed with final publication slated for March 2025. Additionally, AUCDI Release 2 (AUCDI R2) is advancing, with a significant focus on preparing for community consultation regarding the Chronic Disease Management component. Looking forward Sparked is preparing to participate actively in the HL7AU Connectathon in mid March and online Sparked Symposium in late May.</p>	Green

Milestone Summary				
Milestone			Status	
Publication of AU Core FHIR IG R1 – Late Jan/Early February 25			Complete	
AUCDI R2 (AU CDM) Draft for comment – March 25			Complete	
HL7 AU Connectathon – March 25			Green	
Schedule	Risks	Issues	Resources	Budget
Green	Green	Green	Green	Green

Program Engagement Status

Report Date:	3 March 2025	Program Status:	Green
Report Period:	February 2025	Program Phase:	Operations



Completed

February 25

Stakeholder Engagement

- Clinical Colleges meetings

Events

- 12 February – Sparked Webinar
- 18 February – Sparked Leadership Evening Adelaide
- 19 & 20 February - Sparked CDG & TDG Community Co-Design Workshops Adelaide

Communications

- Program Status Update
- Emails to Community

Planned

March-April 25

Stakeholder Engagement

- Clinical Colleges meetings

Events

- 10-12 March – Sparked Allied Health Workshop Melbourne
- 12-13 March – ITAC Conference Melbourne
- 18 March – HL7AU Work Group Meeting Sydney
- 19-20 March – HL7 AU Connectathon Sydney
- 16 April – Sparked Clinical Design Group

Communications

- Program Status Update
- Emails to Community

Planned

May-June 25

Stakeholder Engagement

- Clinical Colleges meetings

Events

- 6 May – Sparked Clinical Design Group Online
- Late May – Sparked Symposium Online

Communications

- Program Status Update
- Emails to Community






Product Status: AU Core Data for Interoperability

Report Date:	3 March 2025
Report Period:	February 2025

Product Definition
Published data sets to be used as part of the AU Core FHIR standard for implementation across Australia spanning multiple use cases (AUCDI).

Dependencies		
Dependency	Due Date	Status
NA		NA



Product Phase
Development for R2

Overall Product Status		
Schedule	Risks	Issue
Green	Green	Green

Milestones Status		
Milestone	Due Date	Status
AUCDI R1 Published	Jun 2024	Complete
AUCDI R2 (AU PS) Draft for comment	27/11/24	Complete
AUCDI R2 (AU CDM) Draft for comment	Mar 2025	Complete
AUCDI R2 Published	Jun 2025	Green


Deliverable Status		
Deliverable	Due Date	Status
High Level Scope & Roadmap AUCDI R1	30/10/23	Complete
AUCDI R1 Draft for comment	6/2/24	Complete
AUCDI R1 Published	25/6/24	Complete
AUCDI R2 Published	Jun 2025	Green


NA: Not yet due to commence



Product Status: AU Core FHIR Implementation Guide




Report Date:	3 March 2025
Report Period:	February 2025

Product Definition		
AU Core sets the minimum expectations on FHIR resources to support conformance and implementation in systems for core clinical and administrative information.		
Dependencies		
Dependency	Due Date	Status
AU Base FHIR IG (4.x) Published 	Feb 2025	Green
AUCDI R1 Published	Jun 2024	Complete
AUCDI R2 Published	Jun 2025	



Product Phase	Overall Product Status		
Finalisation	Schedule	Risks	Issue
	Green	Green	Green

Milestone Status		
Milestone	Due Date	Status
AU Core FHIR IG R2 Development phase complete	30/7/25	Green
AU Core FHIR IG R2 Testing and Piloting of FHIR Standards phase complete	Dec 25	NA
AU Core FHIR IG R2 Ballot STU phase complete	Sep 25	NA
AU Core FHIR IG R2 Ballot Resolution phase complete	Dec 25	NA
AU Core FHIR IG R2 Published	Feb 26	NA

Deliverable Status		
Deliverable	Due Date	Status
AU Core FHIR IG R2 Draft for Testing and Piloting of FHIR Standards 	Jul 25	Green
AU Core FHIR IG R2 Draft for Ballot 	Jul 25	NA
AU Core FHIR IG R2 Published 	Feb 26	NA



NA: Not yet due to commence




Product Status: AU Patient Summary FHIR Implementation Guide

Report Date:	3 March 2025
Report Period:	February 2025




Product Definition
AU Patient Summary sets the minimum expectations on FHIR resources to support conformance and implementation in systems for core clinical and administrative information for an Australian Patient Summary.

Dependencies		
Dependency	Due Date	Status
AU Base FHIR IG (4.x) Published 	Feb 2025	Green
AUCDI R1 Published	Jun 2024	Complete
AU Core R2 Published 	Feb 2026	NA



Product Phase	Overall Product Status		
Development	Schedule	Risks	Issue
	Green	Green	Green

Milestone Status		
Milestone	Due Date	Status
AU Patient Summary FHIR IG R1 Development phase complete	Jul 25	Green
AU Patient Summary FHIR IG R1 Draft for Comment Ballot phase complete	Dec 25	NA
AU Patient Summary FHIR IG R1 Testing and Piloting of FHIR Standards phase complete	Mar 26	NA
AU Patient Summary FHIR IG R1 Ballot STU (WS) phase complete	Jun 26	NA
AU Patient Summary FHIR IG R1 Published	Jul 26	NA

Deliverable Status		
Deliverable	Due Date	Status
AU Patient Summary FHIR IG R1 Draft for Comment Ballot 	Dec 25	NA
AU Patient Summary FHIR IG R1 Draft for Testing and Piloting of FHIR Standards	May 26	NA
AU Patient Summary FHIR IG R1 Draft for Ballot 	Jun 26	NA
AU Patient Summary FHIR IG R1 Published 	Jul 26	NA

NA: Not yet due to commence

Product Status: AU e-Requesting Data for Interoperability

Report Date: 3 March 2025

Report Period: February 2025



Product Definition

Published data sets to be used as part of the AU eRequesting FHIR standard to be used in eRequesting for implementation across Australia.

Dependencies

Dependency	Due Date	Status
AUCDI R1 Published	Jun 2024	Complete

Product Phase

Development

Overall Product Status

Schedule	Risks	Issues
Green	Green	Green

Milestones Status

Milestone	Due Date	Status
High level requirements phase AUeReqDI R1 complete	30/12/23	Complete
High level scope & roadmap phase AUeReqDI R1 complete	29/02/24	Complete
AUeReqDI R1 Draft for Comment build phase complete	15/5/24	Complete
AUeReqDI R1 Draft for Comment phase complete	30/7/24	Complete
Review AUeReqDI R1 phase complete	Aug 2024	Complete
AUeReqDI R1 Published	Oct 2024	Complete


Breakdown of artefact status



High Level Requirements



High Level Scope & Roadmap



AUeReqDI R1 Build Draft for Comment



AUeReqDI R1 Draft for Comment Published

Deliverable Status

Deliverable	Due Date	Status
High level scope & roadmap AUeReqDI R1	Jan 2024	Complete
AUeReqDI R1 Draft for Comment	15/5/24	Complete
AUeReqDI R1 Published	Oct 2024	Complete


NA: Not yet due to commence

Product Status: AU eRequesting FHIR Implementation Guide

Report Date:	3 March 2025
Report Period:	February 2025



Product Definition		
AU eRequesting sets the minimum expectations on FHIR resources to support conformance and implementation in systems for clinical service requesting.		
Dependencies		
Dependency	Due Date	Status
AUCDI R1 Published	Jun 2024	Complete
AU eRequesting Data for Interoperability (AUeReqDI) R1	Oct 2024	Complete



<https://build.fhir.org/ig/hl7au/au-fhir-erequesting/index.html>

Product Phase
Development

Overall Product Status		
Schedule	Risks	Issues
Green	Green	Green


Milestone Status		
Milestone	Due Date	Status
AU eRequesting FHIR IG R1 Development phase complete	Apr 2025	Green
AU eRequesting FHIR IG R1 Testing and Piloting of FHIR Standards phase complete	Jul 2025	NA
AU eRequesting FHIR IG R1 Ballot STU (WS) phase complete	Aug 2025	NA
AU eRequesting FHIR IG R1 Ballot phase complete	Oct 2025	NA
AU eRequesting FHIR IG R1 Ballot Resolution phase complete	Dec 2025	NA
AU eRequesting FHIR IG R1 Published	Feb 2026	NA

Deliverable Status		
Deliverable	Due Date	Status
AU eRequesting FHIR IG R1 Draft for Testing and Piloting of FHIR Standards	Mar 2025	NA
AU eRequesting FHIR IG R1 Draft for Ballot	Aug 2025	NA
AU eRequesting FHIR IG R1 Published	Feb 2026	NA




Product Status: Pathology Request ValueSet/s

Report Date:	3 March 2025
Report Period:	February 2025



Product Definition
Published SNOMED CT ValueSet/s to support the standardised, electronic requesting of Pathology tests guided by the professional peak body, Royal College of Pathologists of Australasia (RCPA) for implementing across Australia.
Dependencies
NA



Please note: the numbers & progress on this slide have been adjusted in alignment with updated processes, i.e. old Jira numbers have been removed from metrics


Product Phase	Overall Product Status		
Development	Schedule	Risks	Issues
	Green	Green	Green

Milestone Status		
Milestone	Due Date	Status
RCPA / CSIRO Product development procedure (Project Brief) complete	30/11/23	Complete
Pathology ValueSet/s Gap Analysis complete	15/12/23	Complete
Ways of working with RCPA complete	30/3/24	Complete

Deliverable Status		
Deliverable	Due Date	Status
Release 1 (R1) - SNOMED CT ValueSet/s	20/11/23	Complete
R2 - SNOMED CT ValueSet/s	30/6/24	Complete
R3 - SNOMED CT ValueSet/s	30/9/24	Complete
R4 – SNOMED CT ValueSet/s	10/12/24	Complete
R5 – SNOMED CT ValueSet/s	31/3/25	Green
Endorsement of FHIR ValueSet/s	30/5/25	NA
Publication of FHIR Pathology Request ValueSet/s	30/6/25	NA

Product Status: Radiology Referral ValueSet/s

Product Definition
Published SNOMED CT ValueSet/s to support the standardised, electronic requesting of Radiology procedures guided by the professional peak body, Australia New Zealand College of Radiology (RANZCR) for implementing across Australia.
Dependencies
NA



Product Phase	Overall Product Status		
Inception	Schedule	Risks	Issues
	Green	Green	Green
Milestone Status			
Milestone		Due Date	Status
RANZCR / CSIRO Product development procedures (Project Brief)		30/11/23	Complete
Draft Target Operating Model		15/12/23	Complete
Ways of working with RANZCR		30/3/24	Complete
Deliverable Status			
Deliverable		Due Date	Status
Release 1 (R1) - SNOMED CT ValueSet/s candidate		30/3/24	Complete
R2 - SNOMED CT ValueSet/s candidate		30/7/24	Complete
R3 - SNOMED CT ValueSet/s candidate		30/11/24	Complete
R4 - SNOMED CT ValueSet/s candidate		30/3/25	Green
R5 – SNOMED CT ValueSet/s Final		30/6/25	NA


NA: Not yet due to commence



Product Status: Sparked Testing Tools

Product Definition
Publicly available tools that test systems for their capability to conform to the AU FHIR Implementation Guides.

Dependencies		
Dependency	Due Date	Status
AU Patient Summary FHIR IG R1 Published	Jul 26	NA
AU Core FHIR IG R2 Published	Feb 26	NA
AU eRequesting FHIR IG R1 Published	Feb 26	NA



Product Phase	Overall Product Status		
Pre-Inception	Schedule	Risks	Issues
	Green	Green	Green

Milestone Status		
Milestone	Due Date	Status
AU Core R1 Inferno Test Kit Final Release	Mar 25	Complete
AU Core R2 Inferno Test Kit First Release	Mar 25	Complete
AU Core R2 Inferno Test Kit Final Release	Mar 26	NA
AU Patient Summary R1 Inferno Test Kit First Release	Mar 25	Complete
AU Patient Summary R1 Inferno Test Kit Final Release	Aug 26	NA
AU eRequesting R1 Sample FHIR Test Data	Jan 26	NA
AU Patient Summary R1 Sample FHIR Test Data	Feb 26	NA
AU Core R2 Sample FHIR Test Data	Nov 25	NA

Note: Frequent releases of Sparked Tooling

Product Status: Program Evaluation

Report Date: 3 March 2025


Report Period: February 2025



Product Definition

An internal evaluation of the program effectiveness as well as enablers and barriers to implementation. Publications containing a guide that provides detailed information about the program components and supporting processes, approach, changes made, and lessons learnt.

Breakdown of artefact status



Updates

CSIRO Evaluation implementation enhancement plan in development.
CSIRO Evaluation sentiment survey has been distributed to all Sparked registrants
Continued DOHAC/Voronoi alignment with CSIRO on progressing a unified approach to evaluation.

Product Phase

Formation

Overall Product Status

Schedule	Risks	Issues
Green	Green	Green

Milestone Status

Milestone	Due Date	Status
Baseline Data Collection	Jan 2024	Complete
Presentation of Plan and Prelim Results	May 2024	Complete
Sentiment Survey Distribution	Oct 2024	Complete
Post Improvement Analysis	Nov 2024	Complete

Deliverable Status

Deliverable	Due Date	Status
Data Analysis and Synthesis	Apr 2024	Complete
Enhancement Plan Workshop	May 2024	Complete
Enhancement Action Plan	Nov 2024	Complete
Final Report	Apr 2025	Green

NA: Not yet due to commence

Product Status: Australian FHIR Management Framework (AFMF)

Report Date: 3 March 2025

Report Period: February 2025




Product Definition

The AFMF will enable Australia to adopt FHIR standards and build a strong FHIR community to achieve interoperability. It will consist of an Australian FHIR Community Process governed by an Australian FHIR Coordination Committee.

Overall Product Status

Schedule	Risks	Issues
Green	Green	Green

Breakdown of artefact status



Milestone Status

Milestone	Due Date	Status
Published AFMF	10/08/23	Complete
AFCC established	31/12/23	Complete
Publication of 2 x Balloted HL7 AU FHIR specifications	May 2025	Green

NA: Not yet due to commence