


Report Date:	29 January 2025	Program Status:	Green
Report Period:	January 2025	Program Phase:	Operations



Sparked




Purpose	Program Status Report
Audience	Program Management Team



Sparked Clinical Design Group

794

Members



~80 Regular attendees

Sparked Subscribers

1113



Downloads

769

Followers



1978

+49 in last 30 days

Jan - Feb


- 23 Jan – Sparked Clinical Design Group
- 12 Feb – Sparked Webinar
- 18 Feb – Sparked Leadership Evening (In Person) Adelaide
- 19 & 20 Feb - Sparked CDG & AU eRequesting TDG Community Co-Design Workshops (In-person) Adelaide



Sparked AU Core Technical Design Group

679

Members



~60 Regular attendees



Expert Hours

>17830 hrs

Community Expert Time

Across 12 face-to-face events and 106 online meetings

Mar - Apr


- 10-12 Mar – Sparked Allied Health Workshop Melbourne
- 12-13 Mar – ITAC Conference Melbourne
- 18 Mar – HL7AU Work Group Meeting Sydney
- 19-20 Mar – HL7 AU Connectathon Sydney
- 27 Mar – Sparked Webinar
- 16 Apr – Sparked Clinical Design Group



Sparked AU eRequesting Technical Design Group

572


Members



Sparked AU Patient Summary Project Team

161

Members



AU Core FHIR IG (Release 1) published

May - Jun

- 6 May – Sparked Clinical Design Group Online
- Late May – Sparked Leadership Evening, Sparked Technical Design Groups, Sparked Clinical Design Group

Sparked Summary Status

Report Date: 29 January 2025

Report Period: January 2025

Program Status: Green

Program Phase: Operations



Status Summary	Overall Health..
<p>Sparked continues at pace with the AU Core FHIR IG successfully published, marking a significant milestone. Scoping and developing Release 2 continues in collaboration with the AU Core Sparked Technical Design Group (TDG), building on this initial foundation and community feedback. The AU Patient Summary Project holds regular meetings to discuss the development of the AU Patient Summary FHIR IG. The AU Patient Summary Focus Group has completed its latest meetings and continues to gather momentum, bringing together community expertise to refine and advance the FHIR IG. Development of the AU eRequesting FHIR IG remains a key focus, particularly in preparing for the upcoming HL7AU Connectathon in March. Final items related to Ballot for Comment are being prioritised as well as changes being applied into the AU eRequesting FHIR IG. Infrastructure and tooling are continuing ongoing development to support implementers testing and validating AU eRequesting, alongside the AU Core FHIR and AU Patient Summary IGs in the coming months. Projects (HL7AU) data and tooling projects are preparing for publication through HL7AU processes.</p> <p>The Sparked CDG continues meeting regularly with refinement of use cases for AUCDI Release 2. Community feedback on AUCDI Release 2 Patient Summary closed on 31/1 and is being processed. Additionally Patient Summary Consumer journeys are being considered with the community and engagement continues through Sparked information sessions and communications via LinkedIn. Next priorities are community feedback for Chronic Disease Management and moving towards AUCDI Release 2. Final plans are underway for face-to-face meetings with the CDG and TDG in February, as well as a leadership evening in Adelaide. With the AU Core FHIR IG now published, the program remains focused on advancing all FHIR IGs for the HL7AU Connectathon and fostering active collaboration across the broader healthcare community.</p>	Green

Milestone Summary				
Milestone			Status	
Publication of AU Core FHIR IG R1 – Late Jan/Early February 25			Complete	
AUCDI R2 (AU CDM) Draft for comment – March 25			Green	
AU Core R1 Test Service Release – February 25			Green	
Schedule	Risks	Issues	Resources	Budget
Green	Green	Green	Green	Green

Program Engagement Status

Completed

January

Stakeholder Engagement

- Clinical Colleges meetings

Events

- 23 January – Sparked Clinical Design Group

Communications

- Program Status Update
- Emails to Community

Planned

February 25

Stakeholder Engagement

- Clinical Colleges meetings

Events

- 12 February – Sparked Webinar
- 18 February – Sparked Leadership Evening Adelaide
- 19 & 20 February - Sparked CDG & TDG Community Co-Design Workshops Adelaide

Communications

- Program Status Update
- Emails to Community

Report Date: 29 January 2025

Program Status: Green

Report Period: January 2025

Program Phase: Operations

Planned

March-April 25

Stakeholder Engagement

- Clinical Colleges meetings

Events

- 10-12 March – Sparked Allied Health Workshop Melbourne
- 12-13 March – ITAC Conference Melbourne
- 18 March – HL7AU Work Group Meeting Sydney
- 19-20 March – HL7 AU Connectathon Sydney
- 27 March – Sparked Webinar
- 16 April – Sparked Clinical Design Group

Communications

- Program Status Update
- Emails to Community

Planned

May-June 25

Stakeholder Engagement

- Clinical Colleges meetings

Events

- 6 May – Sparked Clinical Design Group Online
- Late May – Sparked Leadership, Sparked Technical Design Groups, Sparked Clinical Design Group

Communications

- Program Status Update
- Emails to Community

Product Status: AU Core Data for Interoperability

Report Date:

29 January 2025


Report Period:

January 2025

Product Definition

Published data sets to be used as part of the AU Core FHIR standard for implementation across Australia spanning multiple use cases (AUCDI).

Dependencies		
Dependency	Due Date	Status
NA		NA



Product Phase

Development for R2

Milestones Status		
Milestone	Due Date	Status
AUCDI R1 Published	Jun 2024	Complete
AUCDI R2 (AU PS) Draft for comment	27/11/24	Complete
AUCDI R2 (AU CDM) Draft for comment	Mar 2025	Green
AUCDI R2 Published	Jun 2025	NA


Deliverable Status		
Deliverable	Due Date	Status
High Level Scope & Roadmap AUCDI R1	30/10/23	Complete
AUCDI R1 Draft for comment	6/2/24	Complete
AUCDI R1 Published	25/6/24	Complete
AUCDI R2 Published	Jun 2025	NA


NA: Not yet due to commence






Product Status: AU Core FHIR Implementation Guide

Report Date:	29 January 2025
Report Period:	January 2025

Product Definition		
AU Core sets the minimum expectations on FHIR resources to support conformance and implementation in systems for core clinical and administrative information.		
Dependencies		
Dependency	Due Date	Status
AU Base FHIR IG (4.x) Published 	Feb 2025	Green
AUCDI R1 Published	Jun 2024	Complete



Product Phase	Overall Product Status		
Finalisation	Schedule	Risks	Issue
	Green	Green	Green
Milestone Status			
Milestone	Due Date	Status	
AU Core FHIR IG R1 Development phase complete	8/03/24	Complete	
AU Core FHIR IG R1 Testing and Piloting of FHIR Standards phase complete	30/8/24	Complete	
AU Core FHIR IG R1 Ballot STU phase complete	1/10/24	Complete	
AU Core FHIR IG R1 Ballot Resolution phase complete	29/11/24	Complete	
AU Core FHIR IG R1 Published	Feb 25	Complete	
Deliverable Status			
Deliverable	Due Date	Status	
AU Core FHIR IG R1 Draft for Comment Ballot 	08/03/24	Complete	
AU Core FHIR IG R1 Draft for Testing and Piloting of FHIR Standards	08/03/24	Complete	
AU Core FHIR IG R1 Draft for Ballot 	5/8/24	Complete	
AU Core FHIR IG R1 Published 	Feb 2025	Complete	



NA: Not yet due to commence




Product Status: AU Patient Summary FHIR Implementation Guide

Report Date:	29 January 2025
Report Period:	January 2025



Product Definition
AU Patient Summary sets the minimum expectations on FHIR resources to support conformance and implementation in systems for core clinical and administrative information for an Australian Patient Summary.

Dependencies		
Dependency	Due Date	Status
AU Base FHIR IG (4.x) Published 	Feb 2025	Green
AUCDI R1 Published	Jun 2024	Complete
AU Core R1 Published 	Feb 2025	Complete



Product Phase	Overall Product Status		
Development	Schedule	Risks	Issue
	Green	Green	Green

Milestone Status		
Milestone	Due Date	Status
AU Patient Summary FHIR IG R1 Development phase complete	Jul 25	Green
AU Patient Summary FHIR IG R1 Draft for Comment Ballot phase complete	Dec 25	NA
AU Patient Summary FHIR IG R1 Testing and Piloting of FHIR Standards phase complete	Mar 26	NA
AU Patient Summary FHIR IG R1 Ballot STU (WS) phase complete	Jun 26	NA
AU Patient Summary FHIR IG R1 Published	Jul 26	NA

Deliverable Status		
Deliverable	Due Date	Status
AU Patient Summary FHIR IG R1 Draft for Comment Ballot 	Dec 25	NA
AU Patient Summary FHIR IG R1 Draft for Testing and Piloting of FHIR Standards	May 26	NA
AU Patient Summary FHIR IG R1 Draft for Ballot 	Jun 26	NA
AU Patient Summary FHIR IG R1 Published 	Jul 26	NA

NA: Not yet due to commence

Product Status: AU e-Requesting Data for Interoperability

Report Date: 29 January 2025

Report Period: January 2025



Product Definition

Published data sets to be used as part of the AU eRequesting FHIR standard to be used in eRequesting for implementation across Australia.

Dependencies

Dependency	Due Date	Status
AUCDI R1 Published	Jun 2024	Complete

Product Phase

Development

Overall Product Status

Schedule	Risks	Issues
Green	Green	Green

Milestones Status

Milestone	Due Date	Status
High level requirements phase AUeReqDI R1 complete	30/12/23	Complete
High level scope & roadmap phase AUeReqDI R1 complete	29/02/24	Complete
AUeReqDI R1 Draft for Comment build phase complete	15/5/24	Complete
AUeReqDI R1 Draft for Comment phase complete	30/7/24	Complete
Review AUeReqDI R1 phase complete	Aug 2024	Complete
AUeReqDI R1 Published	Oct 2024	Complete

Breakdown of artefact status



High Level Requirements



High Level Scope & Roadmap



AUeReqDI R1 Build Draft for Comment



AUeReqDI R1 Draft for Comment Published

Deliverable Status

Deliverable	Due Date	Status
High level scope & roadmap AUeReqDI R1	Jan 2024	Complete
AUeReqDI R1 Draft for Comment	15/5/24	Complete
AUeReqDI R1 Published	Oct 2024	Complete


NA: Not yet due to commence

Product Status: AU eRequesting FHIR Implementation Guide

Report Date:	29 January 2025
Report Period:	January 2025



Product Definition		
AU eRequesting sets the minimum expectations on FHIR resources to support conformance and implementation in systems for clinical service requesting.		
Dependencies		
Dependency	Due Date	Status
AUCDI R1 Published	Jun 2024	Complete
AU eRequesting Data for Interoperability (AUeReqDI) R1	Oct 2024	Complete



<https://build.fhir.org/ig/hl7au/au-fhir-erequesting/index.html>

Product Phase
Development

Overall Product Status		
Schedule	Risks	Issues
Green	Green	Green


Milestone Status		
Milestone	Due Date	Status
AU eRequesting FHIR IG R1 Development phase complete	Apr 2025	Green
AU eRequesting FHIR IG R1 Testing and Piloting of FHIR Standards phase complete	Jul 2025	NA
AU eRequesting FHIR IG R1 Ballot STU (WS) phase complete	Aug 2025	NA
AU eRequesting FHIR IG R1 Ballot phase complete	Oct 2025	NA
AU eRequesting FHIR IG R1 Ballot Resolution phase complete	Dec 2025	NA
AU eRequesting FHIR IG R1 Published	Feb 2026	NA

Deliverable Status		
Deliverable	Due Date	Status
AU eRequesting FHIR IG R1 Draft for Testing and Piloting of FHIR Standards	Mar 2025	NA
AU eRequesting FHIR IG R1 Draft for Ballot	Aug 2025	NA
AU eRequesting FHIR IG R1 Published	Feb 2026	NA

Product Status: Pathology Request ValueSet/s

Report Date: 29 January 2025

Report Period: January 2025



Product Definition

Published SNOMED CT ValueSet/s to support the standardised, electronic requesting of Pathology tests guided by the professional peak body, Royal College of Pathologists of Australasia (RCPA) for implementing across Australia.

Dependencies

NA

Product Phase

Development

Overall Product Status

Schedule

Green

Risks

Green

Issues

Green


Milestone Status

Milestone	Due Date	Status
RCPA / CSIRO Product development procedure (Project Brief) complete	30/11/23	Complete
Pathology ValueSet/s Gap Analysis complete	15/12/23	Complete
Ways of working with RCPA complete	30/3/24	Complete

Deliverable Status

Deliverable	Due Date	Status
Release 1 (R1) - SNOMED CT ValueSet/s	20/11/23	Complete
R2 - SNOMED CT ValueSet/s	30/6/24	Complete
R3 - SNOMED CT ValueSet/s	30/9/24	Complete
R4 – SNOMED CT ValueSet/s	10/12/24	Complete
R5 – SNOMED CT ValueSet/s	31/3/25	Green
Endorsement of FHIR ValueSet/s	30/5/25	NA
Publication of FHIR Pathology Request ValueSet/s	30/6/25	NA


Breakdown of artefact status



Product Status: Radiology Referral ValueSet/s

Report Date: 29 January 2025

Report Period: January 2025



Product Definition

Published SNOMED CT ValueSet/s to support the standardised, electronic requesting of Radiology procedures guided by the professional peak body, Australia New Zealand College of Radiology (RANZCR) for implementing across Australia.

Dependencies

NA


Breakdown of artefact status




RANZCR Radiology Catalogue v5.1



RANZCR Radiology Referral Reference Set (RRS) v5.1
Approved Maps




RANZCR Radiology Referral Reference Set (RRS) v5.1
Unapproved Maps



% of RANZCR Radiology Catalogue covered



RANZCR Radiology Catalogue v5.0



RANZCR RRS v5.0
Approved Maps Gaps for NCTS

Product Phase

Inception

Overall Product Status

Schedule

Green

Risks

Green

Issues

Green

Milestone Status

Milestone

Due Date

Status

RANZCR / CSIRO Product development procedures (Project Brief)

30/11/23

Complete

Draft Target Operating Model

15/12/23

Complete

Ways of working with RANZCR

30/3/24

Complete

Deliverable Status

Deliverable

Due Date

Status

Release 1 (R1) - SNOMED CT ValueSet/s candidate

30/3/24

Complete

R2 - SNOMED CT ValueSet/s candidate

30/7/24

Complete

R3 - SNOMED CT ValueSet/s candidate

30/11/24

Complete

R4 - SNOMED CT ValueSet/s candidate

30/3/25

Green

R5 – SNOMED CT ValueSet/s Final

30/6/25

NA

NA: Not yet due to commence

Product Status: AU Core Testing Service

Product Definition

Publicly available tools that test systems for their capability to conform to the AU Core Implementation Guide.

Dependencies

Dependency	Due Date	Status
AU Core FHIR IG R1 Published	Jan 2025	Complete
AU Core FHIR IG R2 Published	Feb 2026	NA

Deliverable Status

Deliverable	Due Date	Status
AU Core R1 Test Suite First Release	30/3/24	Complete
AU Core R1 Data First Release	30/3/24	Complete
AU Core R1 Updated Release	30/6/25	NA
AU Core R2 Test Suite First Release	TBC	NA
AU Core R2 Data First Release	TBC	NA
AU Core R2 Updated Release (TBC)	TBC	NA

Report Date: 29 January 2025

Report Period: January 2025



Product Phase

Pre-Inception

Overall Product Status

Schedule	Risks	Issues
Green	Green	Green

Milestone Status

Milestone	Due Date	Status
AU Core R1 Test Service Requirements	Feb 2024	Complete
AU Core R1 Gap Analysis Infrastructure	Feb 2024	Complete
AU Core Test R1 Service Architecture	Feb 2024	Complete
AU Core R1 Test Service complete	Feb 2025	Complete
AU Core R1 Test Service Release	Mar 2025	Green
AU Core R2 Test Service Requirements	TBC	NA
AU Core R2 Gap Analysis Infrastructure	TBC	NA
AU Core Test R2 Service Architecture	TBC	NA
AU Core R2 Test Service complete	TBC	NA
AU Core R2 Test Service Release	TBC	NA

NA: Not yet due to commence




Product Status: AU Patient Summary Testing Service

Report Date:	29 January 2025
Report Period:	January 2025

Product Definition
Publicly available tools that test systems for their capability to conform to the AU Patient Summary Implementation Guide.

Dependencies		
Dependency	Due Date	Status
AU Patient Summary FHIR IG R1 Published	TBC	NA



Product Phase
Pre-Inception

Overall Product Status		
Schedule	Risks	Issues
Green	Green	Green

Milestone Status		
Milestone	Due Date	Status
AU Patient Summary Test Service Requirements	30 Mar 25	Green
AU Patient Summary R1 Gap Analysis Infrastructure	30 Mar 25	Green
AU Patient Summary Test R1 Service Architecture	30 Apr 25	NA
AU Patient Summary R1 Test Service complete	TBC	NA
AU Patient Summary R1 Test Service Release	TBC	NA

Deliverable Status		
Deliverable	Due Date	Status
AU Patient Summary R1 Test Suite First Release	30 Mar 26	NA
AU Patient Summary R1 Data First Release	30 Mar 26	NA
AU Patient Summary R1 Updated Release (TBC)	TBC	NA

NA: Not yet due to commence



Product Status: AU eRequesting Testing Service

Report Date:	29 January 2025
Report Period:	January 2025


Product Definition

Publicly available tools that test systems for their capability to conform to the AU eRequesting Implementation Guide.

Dependencies

Dependency	Due Date	Status
AU eRequesting FHIR IG R1 Published	Feb 2026	NA

Breakdown of artefact status



Product Phase

Pre-Inception

Overall Product Status

Schedule	Risks	Issues
Green	Green	Green

Milestone Status

Milestone	Due Date	Status
AU eRequesting R1 Test Service Requirements	30/5/24	Complete
AU eRequesting R1 Gap Analysis Infrastructure	30/6/24	Complete
AU eRequesting Test R1 Service Architecture	30/9/25	Green
AU eRequesting R1 Test Service complete	30/3/26	NA
AU eRequesting R1 Test Service Release	30/4/26	NA

Deliverable Status

Deliverable	Due Date	Status
AU eRequesting R1 Test Suite First Release	30/8/25	NA
AU eRequesting R1 Data First Release	30/3/26	NA
AU eRequesting R1 Data Updated Release	30/4/26	NA

NA: Not yet due to commence



Product Status: AU Core FHIR IG R1 Reference Implementation

Report Date: 29 January 2025


Report Period: January 2025

Product Definition

Reference implementations assist implementers to adopt the AU Core FHIR IG through:

- Provide a starting point for developers that allows them to decide how to represent AU Core FHIR objects and behaviour within their environment.
- Provide a means for practical testing at Connectathons and through testing and piloting before the FHIR IGs are finalised.

Breakdown of artefact status



Dependencies

Dependency	Due Date	Status
Smile Licenses and Telstra Health Professional Services Agreements	Aug 2024	Complete
Smile Support Accounts	Nov 2024	Complete

Product Phase

Pre-Inception

Overall Product Status

Schedule	Risks	Issues
Green	Green	Green

Milestone Status

Milestone	Due Date	Status
AU Core R1 Reference Implementation Requirements	May 2024	Complete
AU Core R1 Gap Analysis Infrastructure	May 2024	Complete
AU Core R1 Reference Implementation Architecture	Feb 2024	Complete
AU Core Dev FHIR server	June 2024	Complete
AU Core R1 Reference Implementation (CSIRO) complete	28/2/25	Green

Deliverable Status

Deliverable	Due Date	Status
AU Core R1 Reference Implementation (CSIRO)	28/2/25	Green
AU Core R1 Reference Service Release	30/3/25	Green

NA: Not yet due to commence



Product Status: AU Patient Summary Reference Implementation


Report Date:	29 January 2025
Report Period:	January 2025

Product Definition

Reference implementations assist implementers to adopt the AU Patient Summary FHIR IG through:

- Provide a starting point for developers that allows them to decide how to represent AU Patient Summary FHIR objects and behaviour within their environment.
- Provide a means for practical testing at Connectathons and through testing and piloting before the FHIR IGs are finalised.

Product Phase	Overall Product Status		
Pre-Inception	Schedule	Risks	Issues
	Green	Green	Green



Milestone Status		
Milestone	Due Date	Status
AU Patient Summary R1 Reference Implementation Requirements	TBC	NA
AU Patient Summary R1 Gap Analysis Infrastructure	TBC	NA
AU Patient Summary R1 Reference Implementation Architecture	TBC	NA
AU Patient Summary Dev FHIR server	TBC	NA
AU Patient Summary R1 Reference Implementation (CSIRO) complete	TBC	NA

Dependencies		
Dependency	Due Date	Status
Smile Licenses and Telstra Health Professional Services Agreements	Aug 2024	Complete
Smile Support Accounts	Nov 2024	Complete


Deliverable Status		
Deliverable	Due Date	Status
AU Patient Summary R1 Reference Implementation (CSIRO)	TBC	NA
AU Patient Summary R1 Reference Service Release	TBC	NA

Product Status: AU eRequesting FHIR IG R 1Reference Implementation

Report Date:	29 January 2025
Report Period:	January 2025



Product Definition
Reference implementations assist implementers to adopt the AU eRequesting FHIR IG through: <ul style="list-style-type: none">• Provide a starting point for developers that allows them to decide how to represent AU Requesting FHIR objects and behaviour within their environment.• Provide a means for practical testing at Connectathons and through testing and piloting before the FHIR IGs are finalised.



Dependencies		
Dependency	Due Date	Status
Smile Licenses and Telstra Health Professional Services Agreements	Aug 2024	Complete
Smile Support Accounts	Nov 2024	Complete

Product Phase
Pre-Inception

Overall Product Status		
Schedule	Risks	Issues
Green	Green	Green

Milestone Status		
Milestone	Due Date	Status
AU eRequesting R1 Reference Implementation Requirements	Oct 2024	Green
AU eRequesting R1 Gap Analysis Infrastructure	Nov 2024	Green
AU eRequesting R1 Reference Implementation Architecture	30/12/24	Green
AU eRequesting Dev FHIR Server	30/12/24	Green
AU eRequesting R1 Reference Implementation complete	TBC	NA
AU eRequesting R1 Reference Implementation (CSIRO) complete	TBC	NA

Deliverable Status		
Deliverable	Due Date	Status
AU eRequesting R1 Reference Implementation	TBC	NA
AU eRequesting R1 Reference Service Release	TBC	NA

Product Status: Program Evaluation

Report Date: 29 January 2025


Report Period: January 2025



Product Definition

An internal evaluation of the program effectiveness as well as enablers and barriers to implementation. Publications containing a guide that provides detailed information about the program components and supporting processes, approach, changes made, and lessons learnt.

Breakdown of artefact status



Updates

CSIRO Evaluation implementation enhancement plan in development.
CSIRO Evaluation sentiment survey has been distributed to all Sparked registrants
Continued DOHAC/Voronoi alignment with CSIRO on progressing a unified approach to evaluation.

Product Phase

Formation

Overall Product Status

Schedule	Risks	Issues
Green	Green	Green

Milestone Status

Milestone	Due Date	Status
Baseline Data Collection	Jan 2024	Complete
Presentation of Plan and Prelim Results	May 2024	Complete
Sentiment Survey Distribution	Oct 2024	Complete
Journal publication	Late 2024	Green
Post Improvement Analysis	Nov 2024	Complete

Deliverable Status

Deliverable	Due Date	Status
Data Analysis and Synthesis	Apr 2024	Complete
Enhancement Plan Workshop	May 2024	Complete
Enhancement Action Plan	Nov 2024	Complete
Final Report	Apr 2025	Green

NA: Not yet due to commence

Product Status: Australian FHIR Management Framework (AFMF)

Report Date: 29 January 2025

Report Period: January 2025




Product Definition

The AFMF will enable Australia to adopt FHIR standards and build a strong FHIR community to achieve interoperability. It will consist of an Australian FHIR Community Process governed by an Australian FHIR Coordination Committee.

Overall Product Status

Schedule	Risks	Issues
Green	Green	Green

Breakdown of artefact status



Milestone Status

Milestone	Due Date	Status
Published AFMF	10/08/23	Complete
AFCC established	31/12/23	Complete
Publication of 2 x Balloted HL7 AU FHIR specifications	May 2025	NA

NA: Not yet due to commence